Table B-1 Status of Installations with FY 99 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Defense Environmental Restoration Program

|I nstallation/FFID RAB | BRAC Year NPL/Proposed NPL
Completed Underway Future Schedule Cost FY98 FY99 FY00 ) o ’
| | Impactin | Incurred | Funds | Execution | Planning Estimated Costs Additional Progress I nformation
Phase . : Fyos* | Thru |Obligated | Planned | Estimate By Fiscal Year
Sites (Actions) Fyes | ($000) | ($000) | ($000) ($000)
($000)

North Carolina

’ ARMY - FORT BRAGG / NC421402012100

Progressin FY98

Completed RFIs at OU4 (SWMUs 63,69, and AOCs G),
Siteswith Response Complete 33 Investigation 33 9 0 FUND $9,799 $427 $540 $0 || pyor $812|| OUS (SWMUs 1 AND 77) and OU 6 (SWMUs 16, 86, 88,
AOCs C and D). Monitoring wells were installed and soil
High 9 Interim Actions 1(1) 0(0) FUND $0 $0 $0 $0 EY02 $825 and GW samples were collected and analyzed.
Sitesin Medium 0 Design 0 5 4 FUND $337 $187 $85 $0
Progress FYO03 $943|| Progress Planned for FY99-FY00
-Rdative Risk Low 0 RA-C 0 0 S $2,663 %0 %0 $900 Finalize RFIs at OUs 4,5,6,SWMU(4& 18)and bring SWMUs
Category Not Evaluated o | rRA-O(LTO) 0 0 0 $70 $0 $0 $0 || FY04 $964 | 3,5,7,30,31 and AOC B EFto NFS closure. Complete RF
work at OUs 4,begin CMS a SWMU 8,9,12, 102,2& 14 sites.
Not Required 0 LT™M 0 0 1 $0 $0 $75 $200 FY05 $919 Request for removal of OUs 7, 8, 9, and 10 from IRP
program.
Total Number of Sites 42 Total $12,869 $614 $700 $1,100 || FY 99-2007** $12,443
‘ ARMY - MILITARY OCEAN TERMINAL,SUNNY POINT / NC421352138600 Progressin FY98
Completed Comprehensive Site Assessments (CSAs) and
Siteswith Response Complete 14 Investigation 16 2 0 TECH $241 $0 $110 $0 | Fyo1 $528 | Corrective Action Plans (CAPs) for the Lumberyard, Fire
Fighter Training Areaand Diesel Fueling Area. Response
High 0 Interim Actions 1(2) 0(0) $0 $0 $0 $0 EY02 $122 completed for Fire Fighter Training Area. Contract awarded
Sitesin Medi 0 Desi 3 1 2 CONT $0 $0 $0 $17 for RA a Lumber Yard.
ium esign
Progress FYO03 $125|| Progress Planned for FY99-FY 00
Low 4 RA-C 2 0 4 TECH $680 $0 $0 $0 g - L .
-Rdative Risk FYO4 $135 Officialy close Fire Fighter Training Area_asaste:
Category Not Evaluated 0 RA-O (LTO) 0 0 0 $0 $0 $0 $31 Complete RA at Lumber Yard and close site. Begin
EYO05 $130 ;(I)_nnon ngt_al Dé?e! Fueling Area.  Begin Site Investigation
Not Required 0 LT™M 0 1 1 $0 $0 $0 $30 ocomotive Shop.
Total Number of Sites 18 Total $921 $0 $110 $78 || FY 99-2001** $1,776
‘ NAVY - CAMP LEJEUNE MARINE CORPS BASE / NC417302258000 NPL Progressin FY98
Refer to page A-28.
Siteswith Response Complete | 122 Investigation 152 24 0 $34,918 $1,270 $92 $148 | Fyo1 $7,696
o High 20 | Interim Actions 13(14) 12(13) $4,472 $120 $744 01l rvo2 $6.264
Sitesin Medium 2 Design 42 6 9 $4,012 $437 $556 $0
Progress FYO03 $5,506 | Progress Planned for FY99-FY00
Low 11 RA-C 28 10 12 $24,875 $5,698 $222 $1,583
-Rdative Risk FYO4 $5.600 Refer to page A-28.
Category Not Evaluated 0 RA-O (LTO) 1 21 15 $2,857 $687 $2,872 $2,936 ’
Not Required | 21 LTM 0 24 30 $1,378 $527|  s1100|  $1,286) FYOS $5,062
Total Number of Sites 176 Total $72,512 $8,739 $5,586 $5,953 || FY 99-2038** $133,630
‘ NAVY - CHERRY POINT MARINE CORPSAIR STATION / NC417302726100 NPL Progressin FY98
Refer to page A-35.
Siteswith Response Complete | 35 Investigation 58 28 3 $15,102 $1,190 $464 $681 ([ Fy o1 $4,252
o High 19 | Interim Actions 22(24) 2(4) $3,847 $8 $0 $280 FY02 4,348
Sitesin Medium 10 Design 31 2 12 $6,780 $19 $281 $0
Progress FYO03 $4,29 | Progress Planned for FY99-FY00
Low 9 RA-C 15 13 19 $17,471 $2,904 $1,035 $1,210
_ i i Refer to page A-35.
Relative Risk EYO04 $4.749
Category Not Evaluated 1 RA-O (LTO) 0 15 18 $3,991 $2,236 $2,369 $2,490 ’
Not Required | 15 LTM 1 14 38 $610 $416 $883 $600 || FYO05 $2,906
Total Number of Sites 89 Total $47,801 $6,773 $5,032 $5,360 || FY 99-2022** $79,304

*Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding ** The year represented here is the estimated Response Complete year.
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Table B-1 Status of Installations with FY 99 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites Defense Environmental Restoration Program

|Insta||ation/FFID RAB | BRAC Year NPL/Proposed NPL
Completed Underway Future Schedule Cost FY98 FY99 FY00 ) o ’
| | Impactin | Incurred Funds | Execution | Planning Esnma_ted Costs Additional ProgressInformation
Phase . : Fyog* | Thru |Obligated | Planned | Estimate By Fiscal Year
Sites (Actions) Fyos ($000) (8000) (8000) ($000)
($000)
North Carolina
’ AIR FORCE - POPE AIR FORCE BASE / NC457212447500 RAB Progressin FY98
Continued RI/FSfor origina 9 sites. Started an IRA for
Siteswith Response Complete 0 Investigation 0 17 0 FUND $5,468 $67 $64 $50 || Eyo1 $2.581 || SS07 using presumptive remedy. Continued second year of
- - - ’ LTM for 4 sitesand LTO for 3 sites.
o High 10 Interim Actions 3(7) 3(4) TECH $2,177 $660 $201 $111 EY02 $1,780
Sitesin Medium 4 Design 0 0 13 TECH $194 $26 $0 $653
Progress FYO03 $2,762|| Progress Planned for FY99-FY00
_Relative Risk Low 3 RAC 0 0 13 REG $317 $0 $0 $0 For FY97/98, continue LTM and LTO for 3 sitesand IRA for
Category NotEvauaed | 0 | RA-O(LTO) 0 0 12 $250 $0 $0 $30[ FYO4 $2922 SS07. Moy IRA f ST0B. Start RI for 8 new sitesand
Not Required | 0 LTM 0 0 7 $55 $0 $0 30| FY05 $213
Total Number of Sites 17 Total $8,461 $753 $265 $874 || FY 99-2012** $12,156
’ AIR FORCE - SEYMOUR JOHNSON AIR FORCE BASE / NC457212447400 RAB Progressin FY98
FY96: Awarded RA & LTO at ST-1, SD-2, SS-4, ST-5, &
Siteswith Response Complete 8 Investigation 27 4 0 $3,140 $797 $0 $0 | Fyo1 $1.014 | SS-12 awarded IRA a OT-29 & a13siteLTM at NFA sites.
! Currently have 15 sites response complete, 7 in cleanup, and
o High 3 Interim Actions 1(1) 2(2) TECH $1,671 $87 $0 $0 FY02 $1197 9 under investigation.
Sitesin Medium 0 Design 5 0 4 $663 $0 $0 $222
Progress FYO03 $1,189| Progress Planned for FY99-FY 00
_Relative Risk Low 2 RA-C 5 0 5 CONT $3,766 $0 $0 $0 $1425 FY97: ContinueLTO at s'ta@ 1,2,3,4,5, & 1_2; awvard IRA at
Category Not Evaluated 0 RA-O (LTO) 0 5 4 $641 $203 $678 $493 FYo4 g SS-31and 3LTMsat NFA sites (and gain site closure).
FY98: 4 LTOs, RD/RA at OT-29, and RD/RA at SS-31.
Not Required | 18 LTM 0 13 2 $571 $0 $270 $0 || FYO5 $1,718
Total Number of Sites 31 Total $10,452 $1,087 $948 $715 || FY 99-2010** $14,016
’ FORMERLY USED DEFENSE SITES- CHARLOTTE NAV AMM DEPO / NC49799F490000 Progressin FY98
Completed >20 right of entry actionsand initial field work
Sites with Response Complete 2 Investigation 3 1 0 $1,154 $33 $60 $985 || Fy o1 $22 || stage, then delayed while key property owner completed
major construction. Resumed next field work stage at end
High 1 Interim Actions 0(0) 0(0) $0 $0 $0 $0 of FY and awarded mod for replacement wells necessary
e Fyoz $9 due to construction.
Sitesin Medium 0 Design 0 0 1 $0 $0 $0 $0
Progress FYO03 $277|| Progr ess Planned for FY99-FY00
_Relative Risk Low 0 RA-C 1 1 1 3 $0 $0 $0 38 HT_RW-_ Addilione_ll fieiq wqu stages (a_quifer testing, _pI ume
Category Not Evaluated 1 RA-O (LTO) 0 0 1 $0 $0 $0 $0 FYo4 (Lj‘g%neetlon wells, investigation wastedl:sposal, etc.) will be
pleted, then aPhase || RI Report will be completed and
Not Required 0 LTM 0 0 1 $0 $0 $0 $0|| FYO5 $38| | suomitted for regul atory review.
Total Number of Sites 4 Total $1,157 $33 $60 $985 || FY 99-2012** $3,002
‘ FORMERLY USED DEFENSE SITES- CP BUTNER TRNG CMP / NC49799F482700 Progressin FY98
Siteswith Response Complete | 0 Investigation 1 2 0 $298 $0 $0 $0|[Fyo1 $0
o High 0 Interim Actions 0(0) 0(0) $0 $0 $0 $0 EY02 $0
Sitesin Medium 0 Design 0 1 2 $0 $0 $15 $0
Progress FYO03 $0(| Progress Planned for FY99-FY00
_Relative Risk Low 0 RAC 0 1 2 $21 $0 5 $0 HTRW- Will receive NCDENR review comments and/or
Category Not Evaluated 2 RA-O (LTO) 0 0 0 $0 $0 $0 $0 FYo4 $624 concurrence with NOFA _recommendalion. (_:ompl ete
additional field work or site close out, as applicable.
Not Required 1 LTM 0 0 1 $0 $0 $0 $o|| FY05 $66 || CON/HTRW- When HTRW complete will close out wells.
Total Number of Sites 3 Total $319 $0 $60 $0 || FY 99-2015** $7,781

*Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding ** The year represented here is the estimated Response Complete year. B-1-119



Table B-1 Status of Installations with FY 99 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Defense Environmental Restoration Program

|I nstallation/FFID RAB | BRAC Year NPL/Proposed NPL
Completed Underway Future Schedule Cost FY98 FY99 FY00 ) o ’
| | Impactin | Incurred | Funds | Execution | Planning Estimated Costs Additional Progress I nformation
Phase . : Fyos* | Thru |Obligated | Planned | Estimate By Fiscal Year
Sites (Actions) Fyes | ($000) | ($000) | ($000) ($000)
($000)

North Carolina

’ FORMERLY USED DEFENSE SITES- CP/FT DAVIS/ NC49799F482800

Progressin FY98

Siteswith Response Complete 0 Investigation 1 2 0 $257 $0 $0 $0 || pyor $0
o High 0 | Interim Actions 0(0) 0(0) $0 $0 $0 $0 EY02 $0
Sitesin Medium 0 Design 0 1 2 $0 $0 $12 $0
Progress FYO03 $0(| Progress Planned for FY99-FY00
_Relative Risk Low 0 RAC 0 1 2 $21 $0 5 $0 HTRW- Will receive NCDENR review comments and/or
Category Not Evaluated 2 RA-O (LTO) 0 0 0 $0 $0 $0 $0 FYo4 $0 concurrence with NOFA _recommendalion. (_:ompl ete
additional field work or site close out, as applicable.
Not Required 1 LTM 0 0 1 $0 $0 $0 $of[FY05 $0|| CON/HTRW - When HTRW completewill close out wells.
Total Number of Sites 3 Total $278 $0 $57 $0 || FY 99-2032** $10,607
’ FORMERLY USED DEFENSE SITES- LAURINBURG-MAXTON AB / NC49799F482900 Progressin FY98
HTRW- Visited site with NCDENR and discussed NOFA,
Siteswith Response Complete 0 Investigation 2 2 0 $1,479 $412 $620 $0 | Fyo1 $0 || that was recommendation of Site Investigation report.
High 0 | Interim Actions 0(0) 0(0) $0 $0 $0 $0 FY02 0| OEW/CWM - Continue study of site.
Sitesin Medium 0 Design 1 0 2 $73 $0 $15 $0 AARILITOWI A antinn M anisasin.
Progress FYO03 $0(| Progress Planned for FY99-FY00
Low 1 RA-C 0 3 1 $415 $0 $70 $0 Wi . .
_Relative Risk ill receive NCDENR review comments. Complete
Category Not Evaluated 2 RA-O (LTO) 0 0 0 $0 $0 $0 $0 FYo4 $0 additional fieidwork_ orsiteclt_)seoul, as applicable. )
OEW/CWM - Continue working on the EE/CA for the site.
Not Required 1 LTM 0 0 1 $0 $0 $0 $of[FY05 $842[ CON/HTRW - Montoring of the site and then a closure
report.
Total Number of Sites 4 Total $1,967 $412 $705 $0 || FY 99-2008** $2,455
‘ FORMERLY USED DEFENSE SITES- WEEKSVILLE NAV AIR FAC / NC49799F491100 Progressin FY98
Visited site with regulatory agency and discussed No Further
Siteswith Response Complete 2 Investigation 2 0 1 $744 $15 $0 $260 || Fy o1 $313|[ Action that was recommendation of Ri report. Regulatory
- - - agency concurreq with results, property owners were
o High 0 Interim Actions 0(0) 0(0) $0 $0 $0 $0 EY02 $993 notified, and project closed out.
Sitesin Medium 0 Design 1 0 1 $0 $0 $0 $0
Progress FYO03 $0(| Progress Planned for FY99-FY00
Low 0 RA-C 2 0 1 $17 $0 $0 $0 U Jetion of well o No Further At
_Rdative Risk Evoa %0 pon completion of well closure, No Further Action
Category NotEvduaed [ 0 | RA-O(LTO) 0 0 0 $0 $0 $0 $0 anticipated.
NotRequired | 1 LTM 0 0 0 $0 $0 $0 $0|| FYO05 $0
Total Number of Sites 3 Total $761 $15 $0 $260 || FY 99-2002** $1,566

North Dakota

‘ AIR FORCE - GRAND FORKS AIR FORCE BASE / ND857212475900 RAB
Siteswith Response Complete | 5 Investigation 7 0 0 $2,874 $0 $0 $0 ([ Fyo1 $229
- High 0 Interim Actions 1) 0(0) $0 $0 $0 $0 EY02 $237
Sitesin Medium 1 Design 2 0 1 $1,161 $0 $400 $0
Progress FYO03 $305
Low 0 RA-C 5 0 1 $7,820 $136 $0 $0
-Relative Risk EY04 $301
Category NotEvaluated | 0 | RA-O(LTO) 0 1 1 $82 $82 $75 $75
Not Required 1 LTM 0 2 2 $673 $163 $151 $151 || FY05 $301
Total Number of Sites 7 Total $12,610 $381 $626 $226 || FY 99-2010** $4,505

*Schedule Impact Reason: TECH-Technica, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding ** The year represented here is the estimated Response Complete year.

Progressin FY98

Continued natural attenuation (groundwater modeling) at
POL unloading areaand LTM/LTO at 2 sites utilizing natural
attenuation/SV E. Completed construction of cap for 1
landfilland initiated construction of another landfill cap.

Progress Planned for FY99-FY 00

Continued natural attenuation (GW modeling) at POL
unloading areaand LTM/LTO at 2 sites utilizing natural
attenuation/SVE. LTM will begin a completed landfill cap.
Plan to complete construction of second landfill cap.
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